VME Intensity Monitor
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AD Instrumentation AD Instrumentation
VME Intensity Monitor VME Intensity Monitor
BBB devices are returning stale data Feedback
BBB standard deviation device New
2015 Shutdown New 95%
Implement MDAT Receiver Assigned
Request remote reboot devices Work in progress
Configure MDAT frames Assigned
ANUB Startup New 96%
Normalized BEL devices Assigned
Support beam before extraction (...) New
Deploy New MI Tororid Nodes Resolved
Refactor to use the PMCUCDTimingSystem (...) Assigned
Simplify Script Set Register Functions Work in progress
ACNET settings for ADC parameters Resolved
Reset sum on disarm event + delay Assigned
Acnet Device Set Toroid ADC Registers (...) Work in progress
Confirm ADC Present and Correct Work in progress
Injection and Extraction Cycle Devices Assigned
Beam Energy Loss Devices Assigned
Cycle devices for anub Accepted
Use Trace for logging & error reporting Assigned
April Release - 201604A New
Refactor to useAD/Control's concurrency (...) New
Move ADC drivers to adinsthw New
TSG Support Assigned
Support Alexei's changes to the (...) Assigned
Remove Conditional Compilation (...) Work in progress
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Turn of tracing for ACNET tasks

Refactor TRACEQO calls with the (...)

Support new digitizer gate mode (...)
201602A Replace Latch with ATR
201602A Document ATR
Create new sum devices
Rename *.h Files to *.hpp
Scale Factor EVENT OVERLAP Error Message (...
Transition operational Recycler DCCT (...)
Rename ANUB
Array Data Timeout Request
MI/RR DCCT Configuration Update

Transfer Ml DCCT Acnet devices (...)
Cleanup DcctDrv & Calls to DcctDrv
New DCCT V2.1 Firmware Driver

MDAT requires Baseline Filter
Pxint Firmware Update to ABBOE
Pxie Scrapers Clean Up
DCCT: Transfer Recycler Devices from (...)
Support different DcctDrv firmware running (...)
Update Pxie Gate Width Calibration Mode
Replicate PXINT on NBEAM Request
ACNET device support for new MPS features (...)
Support tracking the chopper's pulse (...)
Configure second ring pickup for PXIE
Fix scaling for ring pick MPS thresholds
ADC configuration commands for PXIE (...)
BBM for R:TOR703
Configure pulse width tracking for PXIE (...)
Write integrated pulse readings to file
New scale factors for PXIE Ring Pickups (...)
Support for Rich's MPS transmission (...)
Support for PXIE digitizer firmware (...)
Request for 1:13SUM1

New

New
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Work in progress
Work in progress
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Work in progress
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Support plotting MDAT transmitter frames (...) New
Create devices for Ring Pickup study (...) Work in progress
Configure R:TOR703 for g-2 operation Assigned
Configure a cycle device for R:TOR703 (...) Resolved
Build support into Cycle Devices that (...) Assigned
Commission new toroid nodes at NML New
Install hardware for NMLTR2 Work in progress
Install hardware for NMLTR3 Work in progress
Create ACNET devices for new toroids Work in progress
Verify new devices with a test (...) New
Verify BBM interface with Bill (...) New
Commission new scrapers for PXIE Resolved
ACNET devices for new scrapers at PIP2IT Assigned
Comission M40TOR front end New
Configure M40TOR CPU board Resolved
Request ACNET node ID assignment (...) Resolved
Configure startup script Assigned
Configure MDAT transmitter New
Test & Verify New
Sum device for muon campus toroid (R:TOR703) New
More summation devices requested New
Commission F1I6TOR Assigned
Install and configure hardware (...) New
E:NUMIPWR Assigned
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